BHCPF Q1 2026 Assessment Progress Report

Bayelsa State Primary Health Care Board

Quarter 1, 2026

Date: 26 June 2026

Presentation Outline

Agenda

1. Introduction
2. BHCPF Activities Conducted in 2026
3. Q1 2026 Assessment Progress
4. Quality Assessment Findings
5. LGA Performance
6. Additional Assessment Results
7. Key Observations
8. Challenges
9. Recommendations
10. Next Steps
11. Questions

BHCPF Activities Conducted in 2026

Milestone 1
Payment of Direct Facility Financing (DFF) for Q4 2025 and Q1 2026

Milestone 2
Opening of bank accounts for newly onboarded BHCPF facilities

Milestone 3
Submission of Business Plans by existing and newly onboarded facilities


Milestone 4
Q1 2026 Quality Assessment conducted in April 2026

Milestone 5
Q2 2026 Quality Assessment currently ongoing

Milestone 6
Baseline assessment of additional facilities in selected LGAs (BHCPF 2.0)

Presenter Notes: *Add talking points on activity progress and timing here.*

Q1 2026 Assessment Progress



- A total of 105 BHCPF facilities were scheduled for assessment.
- 103 facilities were successfully assessed.
- Overall assessment completion rate exceeded 98%.


Facilities not assessed (Southern Ijaw LGA):

- **Igbomotoru I PHC**
- **Peremabiri PHC**

KEY OBSERVATION

Assessment coverage exceeded 98%, with only two riverine facilities in Southern Ijaw LGA outstanding due to access constraints.


State Priority Area Scorecard



Insights

Clinical Service Utilization (100%), Financial Systems (94%), and Essential Drugs & Commodities (92%) were the strongest-performing priority areas, demonstrating strong service delivery and financial accountability. **Human Resource Management (71%)** and **HMIS (74%)** recorded the lowest scores, highlighting the need for strengthened workforce capacity and improved health information management.

LGA Performance Comparison




Insights

- **Yenagoa (90%)** recorded the highest Quality Assessment score, while **Brass (75%)** had the lowest, indicating performance variation across LGAs.
- Most LGAs scored **above 80%**, reflecting generally good BHCPF implementation and quality standards.

LGA-Level Performance


	Administrative systems and infrastructure	Financial Systems	Human Resources Management	Maternal and Child Health Services	Patient Care Management	Essential Drugs and Commodities	Laboratory	Health Management Information System	Clinical service utilization	Community Involvement	Cummulative score
Brass	61%	92%	63%	86%	78%	90%	45%	46%	100%	84%	75%
Ekeremor	85%	95%	76%	91%	82%	92%	74%	82%	100%	86%	86%
KOLGA	89%	97%	65%	89%	87%	90%	87%	77%	100%	88%	87%
Nembe	78%	98%	69%	86%	91%	93%	72%	59%	100%	85%	83%
Ogbia	86%	88%	61%	90%	83%	88%	89%	82%	100%	84%	85%
Sagbama	87%	95%	80%	88%	88%	92%	82%	81%	100%	87%	88%
Southern Ijaw	84%	88%	70%	91%	80%	93%	84%	78%	100%	87%	86%
Yenagoa	87%	96%	78%	93%	89%	95%	91%	81%	100%	87%	90%

Quality Standards Compliance



Infrastructure Assessment

Infrastructure Assessment — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Human Resources Assessment

Human Resources Assessment — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Availability of Essential Medicines

Availability of Essential Medicines — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Equipment Availability

Equipment Availability — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Service Readiness

Service Readiness — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Data Quality Assessment

Data Quality Assessment — Chart



[Editable chart placeholder — replace with actual figures]

Insights


Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Key Performance Indicators

Key Performance Indicators — Chart



[Editable chart placeholder — replace with actual figures]

Insights

Add key insights from the assessment data here.

Recommendations

Add recommended actions arising from this section here.

Challenges

- Delayed assessment in two Southern Ijaw facilities due to accessibility / logistics.
- Difficult terrain affecting supportive supervision.
- Delays in opening DHIS2 reporting for newly onboarded facilities.
- Limited funding for onboarding additional facilities.
- Transportation and riverine access challenges.
- Delayed submission of some facility documentation.

Additional Notes: *Space reserved for further context on challenges.*

Recommendations

1. Disburse BHCPF funds to additional eligible facilities.
2. Open DHIS2 data elements for newly onboarded BHCPF facilities.
3. Complete the ongoing Q2 Quality Assessment.
4. Continue supportive supervision and mentorship.
5. Strengthen routine data quality monitoring.
6. Improve logistics support for hard-to-reach riverine facilities.
7. Sustain timely Direct Facility Financing disbursements.

EXPECTED OUTCOME

Improved service delivery, increased facility readiness, and strengthened BHCPF implementation across Bayelsa State.

Thank You

Questions & Discussion

Bayelsa State Primary Health Care Board