Bayelsa State PFMo Quarterly Report (Q1 2026)

JAN-MARCH 2026


NESTOR SUNGUMOTE
STATE LEAD-PFMO PROJECT.

Executive Summary

- Strengthened accountability and service delivery acros PHCs.
- Achieved 85% facility coverage across the 8 LGAS
- Focus areas: Financial oversight, Stakeholders engagement, mentorship.
- Challenges: OIC absents, transport costs, delayed business plans.

Facility Coverage overview

Metric	Value
Total LGAs	8
PHCs Assaigned	102
PHCs Visited (Quarterly Average)	87(=85%)
Active PFMOs	8



LGA COVERAGE PERFORMANCE

LGA	PFMO Name	PHCs Assigned	JAN COV	FEB COV	MAR COV	% COV
BRASS	Kiani vivian	10	6	8	10	9.8%
EKEREMOR	Udoh Joseph	12	9	10	9	9.8%
KOLGA	Akpata Joseph	11	11	11	11	10.8%
NEMBE	Magnus Numoipre	13	12	12	12	11.8%
OGBIA	Nduka Patrick	13	10	12	11	11.8%

LGA COVERAGE PERFORMANCE (cont'd)

LGA	PFMO NAME	PHC Assigned	JAN COV	FEB COV	MAR COV	% COV
SAGBAMA	Alasuomowei Oweifiye	14	10	12	11	11.8%
SILGA	Timibofa Kurotimi	14	7	9	9	8.8%
YENAGOA	Mieyefa Eniye	15	15	14	14	14.7
TOTAL	**8 Active**					

ACTIONS TAKEN

- Regular communication with stakeholders
- Engagement with DPRS, Board, DPHCs for faster OIC handovers.
- Supported timely preparation and approval of business plans
- Followed up on financial reconciliation acses
- Mentorship for PFMOs to encourage OICs to delegate task and documents to deputies,subordinates for easy access during visits

KEY-ACHIEVEMENTS

- 260 and above visits across the quarter.
- Data validation completed; 85 and above reports approved
- App configuration and account creation for all PFMOs
- Statkeholders meeti gs with Olcs, DPHCs, and Board
- Business plan support provided to PHCs
- Success Stories documented

CHALLENGES

Challenges	Description
OIC Absence	Trainings, Meetings, document submissions
Transport Cost	Petrol Price Hike
Accessibility	Difficult terrain during rainy season
Business plan	Unavailability of approved plans
Delegation	Oics not delegating financial documentation

CASE INCIDENTS

- Angalaoweigbene PHC- Outgone OIC yet to properly handover financial document to new OIC.
- Agoro PHC- Pending reconciliation and refund process.

RECOMMENDATIONS

RECOOMMENDATIONS	PURPOSE
Strengthen engagement with OICs, Board, DPHCs	Ensure consistent follow-ups
Coolaboate with BHCPF Desk Officer	Speed up business plans approvals
Maintain PHC accessibility	Improve service delivery
Sustain on-site mentorship	Build accountability culture
Explore transport support	Mitigate rising costs